

HUB ACTION PLAN

Chair: Tian Barratt

Vice-chair / Co-chair: TBC

Action	Outcomes and Outputs	Lead	Timescale	Update
Student Facing				
Increase provision/awareness of Creative Forces events in the region	Support stakeholders to set up and promote CF events – at least one new event	Tian	May 2026	In progress: Bournemouth University looking to set secondary CF up
	Capture CF best practice across Primary, Secondary and FE settings	Tian	Jul 2026	
Education Institutions/Teacher Facing				
Develop a South Hub Creative Forces toolkit	Support HE practitioners in adopting the Creative Forces programme in their settings	TBC	Sept 27	
Host a regional conference to re-launch the South Hub	Set out a Hub vision and roadmap for 2025+	Tian	February 2026	In progress
	Set out strategies for educator and student engagement (and respective working groups)	Tian	February 2026	In progress
	Provide CPD connected to the TLT, and school-improvement projects/case studies	Tian	February 2026	In progress

Develop a Professional Development programme supporting school improvement in support for Service children	Establish hub working group led by Chair/Vice-chair to take this project forwards	TBC	Jan 26 – Sep 27	
Family Facing (Parents/Carers)				
Develop a new tri-service families event	Establish hub working group led by a Vice-Chair to take this project forwards	TBC	July 2026	In progress: ToC drafted
Research				
Hub operation				
Ensure all active hub members have read and signed membership documents	ToRs to be shared for review. All members to agree and sign membership documents to officially join/renew membership to the hub		January 2026	In Progress: Draft ToR to be shared
Identify gaps in representation within the Hub and seek additional members to address these gaps	Carry out representation audit – identifying those who are currently not involved and considering how to engage with the hub	All	April 2026	Not started: Linked to conference
Identify and appoint vice-chair(s) and agree term of service	Members to appoint based on individuals putting themselves forward		February 2026	In progress
Explore collaboration with HEON	Bring HEON into the South Hub, or collaborate on cross-hub projects and approaches if HEON set up own hub		February 2026	In progress

